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Progress Report U22—October 8, 2007 

Work Completed: September 27-October 3, 2007 

• Began installing a turbidity curtain at Removal Area 7B. 
• Continued removing Staging Area 2S. 
• Continued constructing Staging Area 3S. 
• Completed excavation of soil and sediment from Removal Area 6B and began 

excavation activities at Upland Area 6B1. 
• Continued loading and transporting solidified non-TSCA material from Upland Area 6B1 

to Allied Waste's C&C landfill in Marshall, Michigan. 
• Continued surveying and performing sampling and analysis of excavated portions of 

Removal Area 6B and Upland Area 6B1. 
• Completed installation of a 500-gallon-per-minute treatment system at the Plainwell 

Dam. Began dewatering the Phase 1 Cofferdam area. 
• Continued construction of the water control structure. Work included constructing an 

earthen berm downstream of the structure and installing steel sheeting. 
• Began seeding and placing erosion control mats at Removal Areas 2B, 3B, and 4B. 
• Completed the placement of topsoil in Removal Area 6B. 
• ' Continued turbidity monitoring of the Kalamazoo River to support removal activities. 

' All values are unofficial, estimated quantities, subject to revision/verification 
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Work Planned: October 4-October 10, 2007 

Complete installation of turbidity curtain at Removal Area 7B. 
Complete removal of Staging Area 2S. 
Complete construction of Staging Area 3S. 
Continue excavating soil and sediment at Upland Area 6B1. 
Begin excavation of soil and sediment from the Phase 1 Cofferdam area. 
Continue loading and transporting solidified non-TSCA material from Upland Area 6B1 
and Staging Area 3S to Allied Waste's C&C landfill in Marshall, Michigan. 
Continue surveying and performing sampling and analysis of excavated portions of 
Upland Area 6B1. 
Continue constructing the water control structure. Work will consist primarily of installing 
steel sheeting and H piles. 
Complete seeding and placement of erosion control mats at Removal Areas 2B, 3B, 4B 
and 6B. 
Continue turbidity monitoring of the Kalamazoo River to support removal activities. 
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Removal Progress 

Notes 
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Targeted volumes are neat and subject to change due to additional excavation done at request of USEPA. 

Actual volumes removed are below the targeted volumes potentially due to the conservative estimation ' 
methodology used to develop targeted figures and due to the actual topographic conditions encountered at the 
site, which could result in smaller volumes needing to be removed than ohginally estimated. The targeted 
volumes have been increased by 10% to account for additional material that could be removed as a result of 
over-excavation and additional removal in response to confirmation sampling. Soil/sediment removal activities 
are on schedule based on the ARCADIS BBLES 4/30/07 Plainwell TCRA Construction Schedule. 
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Health & Safety Update 

• Two Loss Prevention Observations (LPOs) were completed this week. 
A total of 64 LPOs have been completed for the project to date. 

Weather Summary 

• Heavy rain and wet conditions limited construction activities and landfill accessibility 
on October 1 and 3, 2007. 

Environmental IVIonitoring and Construction Quality Assurance Testing 

Resuspension/Turbidity Monitoring: 
. Testing Performed this Week? No D Yes | 3 

Exceedances? N/A D No ̂  Yes Q If yes, explain: 

Dewatering System Discharge Monitoring: 
Discharge Flow: 
Testing Performed this Week? No ̂  Yes • 
Exceedances? N/A ^ No • Yes Q If yes, explain: 

Excavation Verification Sampling: 
Testing Performed this Week? No Q Yes ^ , in Removal Area(s): 6B 
Cleanup Standard Achieved? N/A D Yes ^ No D If no, explain: 

Issues Encountered/Solutions Advanced 

• Subsurface rock and concrete at the Plainwell Dam has affected the installation of 
steel sheeting for the water control structure. Pre-trenching of the water control 
structure alignment has been necessary to reduce the impact of subsurface 
obstructions to steel sheeting installation. 

f... • 
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Equipment on Site 

• ^ I ' . ' ^ • . " - " - ' - ^ ^ ^ ^ ^ ^ - = ' ~ '^ ^ - ' ^ 

'̂ : ;.*/-# vi^^SSfoMtiffi - ' 
Komatsu PC-300 Excavator 
Komatsu PC-300 HD Long 
Reach 
Komatsu PC-200 Excavator 
John Deere JD-50 Mini-
Excavator 
John Deere JD-450 Dozer 
John Deere JD-700 Dozer 
Komatsu D37 Dozer 
Komatsu D61 Dozer 
Vermeer Chipper 
Komatsu D65 Dozer 
Volvo P-180 Loader 
Komatsu 380 loader 
CAT 328 Loader (King) 
Burcyrus Cable 40-ton Crane 
(King) 
American 80-ton Crane (King) 
2,000 Gallon Water Truck 
Komatsu 400 Articulating Dump 
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Personnel, Regulatory Staff, and Visitors on Site 

:; - (m^n?fl:ntFMnTft?fft^ . =-A 
Terra Contracting Staff 
Sam Borries/USEPA OSC 
Mike Ribordy/USEPA OSC 
Paul Bucholtz/MDEQ 
John Bradley/MDEQ 
John Lerg/MDNR 
Weston Contractors 
Drew Santini/CDM 
Chase Fortenberry/KRSG 
Rick Difiore/ARCADIS BBLES 
Dave Montanari/ARCADIS 
BBLES 
Steve Garbaciak/ARCADIS BBL 
Doug Cowin/ARCADIS BBL 
Adam Chwalibog/ARCADIS BBL 
Eric Hritsuk/ARCADIS BBL 
Rich Price/ARCADIS BBLES 
Matt Bowman/ARCADIS BBLES 
EJ Suardini/ARCADIS BBLES 
Mike Kohagen/ARCADIS BBLES 
Ben Lawrence/ARCADIS BBLES 
Mark Otto/ARCADIS BBLES 
Michelle Rumler/ARCADIS BBL 
Joe Willoughby/ARCADIS 
BBLES 
Nick Harmer/ARCADIS BBL 
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JFNew 
American Environmental 
(Geosynthetics) 
King Construction 
(WCS/cofferdam) 
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Pho tos f r o m Week #22 

Installation of geosynthetic material at Staging Area 33. 

l-ieavy equipment excavating and hauling 
soil and sediment at Removal Area 6B. 

Installation of steel sheeting for construction 
of the water control structure. 

Tractor trailer tires being washed prior to 
leaving the staging area. 
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Targe ted R e m o v a l A r e a s — F o r m e r P la inwe l l I m p o u n d m e n t 

TRUCKTRAFFIC: 
^ = 1 REMOVALAREATO/FROM DISPOSALAREA 

AREAS TARGETED FOR REIVIOVAL IN 2007 
CLEARING/GRUBBING COMPLETE 
REMOVAL COMPLETE 
REMOVALAND REPLANTING COMPLETE 
AREAS TARGETED FOR REMOVAL IN 2008 -

All dimensions and features represented on this map are approximate. Actual locations of access 
roads and staging areas and final boundaries of removal areas will be determined at the time of 
construction. 

A R C A D I S BBLES 
Infrastructure, environment facilities 

• Kalamazoo River Study Group 
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 


